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ESTIMATE RUN 05/19/2004

ESTIMATE SUMMARY 04:23:57

CONTID: C13858 ESTIMATE NO: 0007 PROG 2002

PCN: 13858-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH121 (WADS), 104TH TO 120TH PERCENT TIME:

PROJECT NO: STA 1211-056

SH 121(Wads) - 104th to 120th Whitetopping

NAME OF ROAD: Wadsworth Blvd (SH 121)

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 03/22/2004 DATE TIME STARTED 05/12/2003

651 TOPEKA WAY SUITE 100 DATE LET 02/20/2003 DATE WORK BEGAN 05/12/2003

DATE AWARDED 03/03/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/31/2003 DATE ACCEPTED

CASTLE ROCK CO 80104 303 688-6611 DATE NOTICE TO PROCEED 05/12/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,895,191.80 PARTICIPATING $ $ 61,473.60

AWARD PROJECT AMT: 2,758,250.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -842.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.27

122.0 TIME ALLOW:

ORIG TIME ALLOW:

117 WORK DAYS

WORK DAYS95

80.56%

757,159.98

61,473.60

61,473.60

60,631.12

$

$

$

$

3,138,031.82

0.00

3,138,031.82

0.00

3,138,031.82

-12,092.18

0.00

3,125,939.64

0.00

AMOUNT DUE 3,125,939.64 60,631.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 60,631.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00



CONTID: C13858 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13858-BID ESTIMATE RUN 05/19/2004

PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 3.000 1.000

EACH 2.000 800.00

400.00000 3.000 1,200.00

202-00001

0010 REMOVAL OF MEDIAN COVER 236.980 236.980

SY 0.000 0.00

6.50000 236.980 1,540.37

202-00195

0015 REMOVAL OF SIDEWALK 621.000 440.000

SY 0.000 0.00

3.50000 440.000 1,540.00

202-00200

0020 *REMOVAL OF CURB AND GUTTER 3,402.000 3,246.000

LF 0.000 0.00

2.80000 3,246.000 9,088.80

202-00203

0025 *REMOVAL OF ASPHALT MAT 4,023.000 4,023.000

SY 0.000 0.00

5.30000 4,023.000 21,321.90

202-00220

0030 *REMOVAL OF ASPHALT MAT (PLANING) 106,750.000 104,064.000

SY 0.000 0.00

0.42000 104,064.000 43,706.88

202-00240

0035 *REMOVAL OF GROUND SIGN 65.000 65.000

EACH 0.000 0.00

19.95000 65.000 1,296.75

202-00810

0040 *REMOVAL OF SIGN PANEL 5.000 5.000

EACH 0.000 0.00

15.75000 5.000 78.75

202-00821

0045 *REMOVAL OF FLASHING BEACON 2.000 2.000

EACH 0.000 0.00

183.75000 2.000 367.50

202-00825

0050 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

3,164.70000 1.000 3,164.70

202-00828

0055 *REMOVAL OF END ANCHORAGE 22.000 22.000

EACH 0.000 0.00

90.09000 22.000 1,981.98

202-01300
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PCN: 13858-BID ESTIMATE RUN 05/19/2004

PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PLUG STRUCTURE 3.000 3.000

EACH 0.000 0.00

300.00000 3.000 900.00

202-04000

0065 CLEAN VALVE BOX 4.000 4.000

EACH 0.000 0.00

300.00000 4.000 1,200.00

202-04005

0070 *SANDBLASTING 28,327.000 27,408.000

SF 0.000 0.00

0.42000 27,408.000 11,511.36

202-05150

0075 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,000.000 1,000.000

CY 0.000 0.00

15.00000 1,000.000 15,000.00

203-00060

0080 BLADING 50.000 40.000

HOUR 10.000 1,000.00

100.00000 50.000 5,000.00

203-01500

0085 *POTHOLING 32.000 32.000

HOUR 0.000 0.00

150.00000 32.000 4,800.00

203-01597

0090 TOPSOIL 1,500.000 1,500.000

CY 0.000 0.00

21.50000 1,500.000 32,250.00

207-00205

0095 *EROSION BALES (WEED FREE) 70.000 42.000

EACH 10.000 200.00

20.00000 52.000 1,040.00

208-00011

0100 EROSION CONTROL SUPERVISOR 20.000 8.000

HOUR 6.000 300.00

50.00000 14.000 700.00

208-00205

0105 TEMPORARY BERMS 28,600.000 28,600.000

LF 0.000 0.00

0.50000 28,600.000 14,300.00

208-00300

0110 *RESET SIGN PANEL 4.000 4.000

EACH 0.000 0.00

26.25000 4.000 105.00

210-00815
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PCN: 13858-BID ESTIMATE RUN 05/19/2004

PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RESET TRAFFIC SIGNAL POLE 8.000 7.000

EACH 0.000 0.00

1,312.50000 7.000 9,187.50

210-00840

0120 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

577.50000 0.000 0.00

210-00866

0125 *RESET GUARDRAIL TYPE 3 3,136.000 2,038.000

LF -2,038.000 -5,237.66

2.57000 0.000 0.00

210-01130

0130 ADJUST MANHOLE 6.000 6.000

EACH 0.000 0.00

250.00000 6.000 1,500.00

210-04010

0135 *MODIFY INLET 3.000 3.000

EACH 0.000 0.00

1,200.00000 3.000 3,600.00

210-04020

0140 ADJUST VALVE BOX 7.000 7.000

EACH 0.000 0.00

100.00000 7.000 700.00

210-04050

0145 *SEEDING (NATIVE) 3.300 3.300

ACRE 0.000 0.00

420.00000 3.300 1,386.00

212-00006

0150 *SOD 12,700.000 4,200.000

SF 0.000 0.00

0.40000 4,200.000 1,680.00

212-00050

0155 *MULCHING (WEED FREE HAY) 3.300 3.300

ACRE 0.000 0.00

530.25000 3.300 1,749.83

213-00002

0160 *MULCH TACKIFIER 495.000 495.000

LB 0.000 0.00

2.52000 495.000 1,247.40

213-00061

0165 AGGREGATE BASE COURSE (CLASS 6) 1,418.000 1,418.000

CY 0.000 0.00

26.00000 1,418.000 36,868.00

304-06007
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PCN: 13858-BID ESTIMATE RUN 05/19/2004

PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 3,590.000 3,590.000

CY 0.000 0.00

24.50000 3,590.000 87,955.00

304-06008

0175 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 828.670 828.670

TON 0.000 0.00

80.00000 828.670 66,293.60

403-00720

0180 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 1,881.120 1,881.120

TON 0.000 0.00

40.00000 1,881.120 75,244.80

403-33841

0185 EMULSIFIED ASPHALT (SLOW-SETTING) 141.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255

0190 FURNISH CONCRETE PAVEMENT 4,521.000 4,521.000

CY 0.000 0.00

50.00000 4,521.000 226,050.00

412-00000

0195 *CONCRETE PAVEMENT (6 INCH) 102,013.000 99,575.000

SY 0.000 0.00

14.35000 99,575.000 1,428,901.25

412-00600

0200 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 765.000 0.000

SY 0.000 0.00

17.35000 0.000 0.00

412-00605

0205 *CONCRETE PAVEMENT (10-1/2 INCH) 7,702.000 7,702.000

SY 0.000 0.00

20.45000 7,702.000 157,505.90

412-01050

0210 *CONCRETE PAVEMENT (10-1/2 INCH) (FAST TRACK) 2,100.000 0.000

SY 0.000 0.00

22.45000 0.000 0.00

412-01060

0215 *DRILLED CAISSON (42 INCH) 72.000 0.000

LF 0.000 0.00

200.55000 0.000 0.00

503-00042

0220 *CONCRETE CLASS BZ 4.000 4.000

CY 0.000 0.00

241.50000 4.000 966.00

601-01010
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PCN: 13858-BID ESTIMATE RUN 05/19/2004

PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *END ANCHORAGE TYPE 3D 11.000 11.000

EACH 0.000 0.00

288.75000 11.000 3,176.25

606-01340

0230 *END ANCHORAGE (NONFLARED) 11.000 11.000

EACH 0.000 0.00

1,790.25000 11.000 19,692.75

606-02003

0235 FENCE (PLASTIC) 1,400.000 1,094.000

LF 0.000 0.00

3.00000 1,094.000 3,282.00

607-11525

0240 CONCRETE SIDEWALK 636.000 517.000

SY 0.000 0.00

24.13000 517.000 12,475.21

608-00000

0245 CONCRETE CURB RAMP 119.000 111.000

SY 0.000 0.00

88.33000 111.000 9,804.63

608-00010

0250 CURB AND GUTTER TYPE 2 (SECTION I-B) 419.000 419.000

LF 0.000 0.00

9.93000 419.000 4,160.67

609-21010

0255 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,052.000 2,994.000

LF 0.000 0.00

13.04000 2,994.000 39,041.76

609-21020

0260 MEDIAN COVER MATERIAL (CONCRETE) 501.000 501.000

SF 0.000 0.00

3.00000 501.000 1,503.00

610-00030

0265 *DELINEATOR (TYPE I) 226.000 200.000

EACH 0.000 0.00

15.23000 200.000 3,046.00

612-00001

0270 *DELINEATOR (TYPE II) 275.000 250.000

EACH 0.000 0.00

16.54000 250.000 4,135.00

612-00002

0275 *DELINEATOR (TYPE III) 11.000 6.000

EACH 0.000 0.00

17.59000 6.000 105.54

612-00003
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PCN: 13858-BID ESTIMATE RUN 05/19/2004

PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *2 INCH ELECTRICAL CONDUIT (JACKED) 505.000 505.000

LF 0.000 0.00

11.55000 505.000 5,832.75

613-00201

0285 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,350.000 1,350.000

LF 0.000 0.00

12.60000 1,350.000 17,010.00

613-00301

0290 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,600.000 1,382.000

LF 0.000 0.00

7.88000 1,382.000 10,890.16

613-01200

0295 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 656.000 106.000

LF 0.000 0.00

8.93000 106.000 946.58

613-01300

0300 *PULL BOX (SPECIAL) 6.000 6.000

EACH 0.000 0.00

294.00000 6.000 1,764.00

613-07000

0305 *WIRING 1.000 1.000

L S 0.000 0.00

4,326.00000 1.000 4,326.00

613-10000

0310 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000

EACH 0.000 0.00

338.10000 4.000 1,352.40

613-70250

0315 *SIGN PANEL (CLASS I) 229.000 225.000

SF 0.000 0.00

15.23000 225.000 3,426.75

614-00011

0320 *SIGN PANEL (CLASS II) 227.000 227.000

SF 0.000 0.00

18.90000 227.000 4,290.30

614-00012

0325 *SIGN PANEL (CLASS III) 122.000 122.000

SF 0.000 0.00

24.15000 122.000 2,946.30

614-00013

0330 *STEEL SIGN POST (W 8X18) 35.000 35.000

LF 0.000 0.00

32.81000 35.000 1,148.35

614-00818
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PCN: 13858-BID ESTIMATE RUN 05/19/2004

PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 620.000 600.000

LF 0.000 0.00

22.31000 600.000 13,386.00

614-01582

0340 *CONCRETE FOOTING (TYPE 3) 2.000 2.000

EACH 0.000 0.00

682.50000 2.000 1,365.00

614-03003

0345 *PEDESTRIAN SIGNAL FACE (16) 8.000 8.000

EACH 0.000 0.00

525.00000 8.000 4,200.00

614-70117

0350 *TRAFFIC SIGNAL FACE (12-12-12) 21.000 18.000

EACH 0.000 0.00

661.50000 18.000 11,907.00

614-70336

0355 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000

EACH 0.000 0.00

1,050.00000 4.000 4,200.00

614-70560

0360 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 636.000 0.000

LF 0.000 0.00

3.26000 0.000 0.00

614-72871

0365 *LOOP DETECTOR WIRE 1,388.000 1,388.000

LF 0.000 0.00

2.10000 1,388.000 2,914.80

614-72875

0370 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 4.000

EACH 0.000 0.00

752.85000 4.000 3,011.40

614-72876

0375 *INTERSECTION DETECTION SYSTEM (CAMERA) 8.000 8.000

EACH 0.000 0.00

3,003.00000 8.000 24,024.00

614-72886

0380 *FLASHING BEACON 2.000 2.000

EACH 0.000 0.00

1,601.25000 2.000 3,202.50

614-80000

0385 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 2.000 2.000

EACH 0.000 0.00

11,760.00000 2.000 23,520.00

614-81145
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PCN: 13858-BID ESTIMATE RUN 05/19/2004

PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

12,411.00000 1.000 12,411.00

614-81150

0395 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

14,458.50000 1.000 14,458.50

614-81165

0400 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000

EACH 0.000 0.00

15,933.75000 1.000 15,933.75

614-86246

0405 *TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

EACH 0.000 0.00

696.15000 1.000 696.15

614-86715

0410 *1 INCH PLASTIC PIPE 609.000 60.000

LF 0.000 0.00

2.52000 60.000 151.20

619-50080

0415 *4 INCH POP-UP SPRAY SPRINKLER 10.000 10.000

EACH 0.000 0.00

23.63000 10.000 236.30

623-00205

0420 *4 INCH POP-UP ROTARY SPRINKLER 18.000 4.000

EACH 0.000 0.00

44.10000 4.000 176.40

623-00332

0425 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

625-00000

0430 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

163,325.00000 1.000 163,325.00

626-00000

0435 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

626-01000

0440 *EPOXY PAVEMENT MARKING 212.000 212.000

GAL 0.000 0.00

51.45000 212.000 10,907.40

627-00005
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PCN: 13858-BID ESTIMATE RUN 05/19/2004

PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 380.000 287.000

GAL 0.000 0.00

33.60000 287.000 9,643.20

627-00012

0450 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 3,150.000 3,127.000

SF 0.000 0.00

9.98000 3,127.000 31,207.46

627-03000

0455 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

3,240.000 2,000.000

SF 0.000 0.00

9.19000 2,000.000 18,380.00

627-30330

0460 *FLAGGING 3,590.000 3,311.500

HOUR 278.500 5,263.65

18.90000 3,590.000 67,851.00

630-00000

0465 *UNIFORMED TRAFFIC CONTROL 200.000 22.000

HOUR 8.000 420.00

52.50000 30.000 1,575.00

630-00003

0470 *TRAFFIC CONTROL INSPECTION 40.000 32.000

DAY 6.000 409.50

68.25000 38.000 2,593.50

630-00007

0475 *TRAFFIC CONTROL MANAGEMENT 102.000 93.000

DAY 9.000 2,835.00

315.00000 102.000 32,130.00

630-00012

0480 *FLASHING BEACON (PORTABLE) 4.000 1.800

EACH 0.000 0.00

262.50000 1.800 472.50

630-80001

0485 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000 10.800

EACH 0.000 0.00

157.50000 10.800 1,701.00

630-80336

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 29.000 26.100

EACH 0.000 0.00

52.50000 26.100 1,370.25

630-80341

0495 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 66.600

EACH 0.000 0.00

57.75000 66.600 3,846.15

630-80342
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PCN: 13858-BID ESTIMATE RUN 05/19/2004

PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200

EACH 0.000 0.00

63.00000 7.200 453.60

630-80343

0505 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 120.000 108.000

SF 0.000 0.00

18.90000 108.000 2,041.20

630-80344

0510 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

4,725.00000 1.800 8,505.00

630-80355

0515 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.800

EACH 1.800 1,417.50

787.50000 3.600 2,835.00

630-80358

0520 *DRUM CHANNELIZING DEVICE 481.000 432.900

EACH 0.000 0.00

47.25000 432.900 20,454.53

630-80360

0525 *TRAFFIC CONE 500.000 360.000

EACH 0.000 0.00

8.40000 360.000 3,024.00

630-80380

0530 *MOBILE PAVEMENT MARKING ZONE 3.000 0.000

DAY 0.000 0.00

420.00000 0.000 0.00

630-80520

0535 F/A ANTICIPATED CMO 170,785.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0540 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0545 F/A CONCRETE INCENTIVE PAYMENT 100,000.000 0.000

F A 70,430.270 70,430.27

1.00000 70,430.270 70,430.27

700-70013

0550 F/A ON-THE-JOB TRAINEE 1,250.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020
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PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A OJT COLORADO TRAINING PROGRAM 5,000.000 0.000

F A 295.200 295.20

1.00000 295.200 295.20

700-70022

0560 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0565 F/A ROADWAY SMOOTHNESS 150,000.000 0.000

F A -9,255.860 -9,255.86

1.00000 -9,255.860 -9,255.86

700-70035

0570 F/A OBTAIN POWER FROM XCEL ENERGY 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074

0600 DRILLED CAISSON (36 IN) MCR 101 - 1 54.000 54.000

LF 0.000 0.00

225.00000 54.000 12,150.00

503-00036

0605 REMOVAL OF PIPE CMO 003 117.000 117.000

LF 0.000 0.00

15.00000 117.000 1,755.00

202-00035

0610 EMB MATL (CIP) (SPEC) CMO 003 200.000 200.000

CY 0.000 0.00

27.00000 200.000 5,400.00

203-00062

0615 STR BKFL (SPEC) (FLOW-FILL) CMO 003 75.000 75.000

CY 0.000 0.00

70.00000 75.000 5,250.00

206-00060

0620 GEOTEXTILE (ER CONT) (CL A) CMO 003 100.000 100.000

SY 0.000 0.00

5.60000 100.000 560.00

420-00100

0625 RIPRAP (12 IN) CMO 003 8.000 8.000

CY 0.000 0.00

112.00000 8.000 896.00

506-00212

0630 18 IN CSP CMO 003 220.000 220.000

LF 0.000 0.00

56.50000 220.000 12,430.00

603-10180
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PCN: 13858-BID ESTIMATE RUN 05/19/2004

PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 18 IN SES CMO 003 1.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

603-30018

0640 DRILLED CAISSON (48 IN) MCR 101-2 21.000 21.000

LF 0.000 0.00

270.00000 21.000 5,670.00

503-00048

0645 INLET TY C (5 FT) MCR 101 - 3 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

604-00305

0650 CONST SURVEYING (HOUR) MCR 101-5 69.000 69.000

HOUR 0.000 0.00

100.00000 69.000 6,900.00

625-00001

0655 ADDED ITEM (FOOT)/ EXTRA JOINT, SAW AND SEAL MCR 101-5 3,384.000 3,384.000

LF 0.000 0.00

2.00000 3,384.000 6,768.00

900-00012

0660 ADDED ITEM (EACH)/ ADDITIONAL DOWEL BASKETS MCR 101-6 97.000 97.000

EACH 0.000 0.00

41.25000 97.000 4,001.25

900-00007

0665 ADDED ITEM (FOOT)/ ADDITIONAL TIE-BAR BASKETS MCR 
101-7

3,934.000 3,934.000

LF 0.000 0.00

1.55000 3,934.000 6,097.70

900-00012

0670 ADDED ITEM (FOOT)/ GUARDRAIL WORK MCR 101-8 3,156.000 3,136.000

LF 20.000 146.00

7.30000 3,156.000 23,038.80

900-00012

0675 ADDED ITEM (EACH)/ RESET TRAFFIC SIGNAL CONTROLLER 
CABINET   MCR 101-9

1.000 1.000

EACH 0.000 0.00

1,650.00000 1.000 1,650.00

900-00007

0680 ADDED ITEM (WORK DAY)/ 0.000 0.000

WD -5.000 -7,550.00

1,510.00000 -5.000 -7,550.00

900-00025

CAT 0200 $61,473.60 3,120,531.82CURRENT AMT 3,877,691.80 $$
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PCN: 13858-BID ESTIMATE RUN 05/19/2004

PROJECT: STA 1211-056 ESTIMATE NO: 0007 04:23:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0575 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00001

0580 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00011

0585 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

620-00020

CAT 0400 $0.00 17,500.00CURRENT AMT 17,500.00 $$

PROJECT TOTAL 61,473.60 $ 3,138,031.82CURRENT AMT 3,895,191.80 $$


